FORM DFW-CIA 2/05 P K

Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

CONTRACTOR: StarCom Builders, Inc.

ADDRESS: 930 McCully Street, Suite 207

City, State ZIP: Honolulu, HI 96826

PROJECT TITLE:

CONTRACT

Basic Contract Amount 3 359,000.00
CHANGE ORDERS

Total § -

Adjusted Contract Amount $ 359,000.00
WORK ACCOMPLISHED Basic Contract
Completed to Date 626% $ 22,475.00
Retained REDUCED] ] $ 1,122.00
Amount Subject to Payment $ 21,353.00
Payments to Date $ -
Payments Now Due $ 21,353.00

Payment No. FINAL[ ] 1
Remarks: For projects already Acceplad andior
Compl delete Stat t Of Contract Time and FOR OFFICE USE ONLY

add..
[ ]Project Acceptance Data
[ ]Project Completion Date

1 Computad and Checkad by

STATE OF HAWAI
Department of Accounting and General Services R E.
¢

CLIVED-DAGS
'FFUBLIC WWCRKS
i1 9:30
December 2014

Date: December 29, 2014

[T

Contract No. 83161

DAGS Job No, 62-36-6541

Pearl City Public Library - Replace Floaring and Miscellaneous Improvements

IEDR INSPECTION BRANCH USE

{ o4 SUBMITTAL REGISTER { "]’COMMENCEMENT REQUIREMENTS
DUE MONTHLY: (=" PROJECT SCHEDULE

{ | DALY REPORTS |’T PAYROLL AFFIDAVI
IMONTHLY ESTIMATE CHECKLIST | ‘]/'(?N!HACT NUMBER

[ /f PROJECT NAME AND LOCATION | ALL SIGNATURES

[ | AS NEED - WASTE REDUCTION PROGRESS REPORT

SPECIALTY /MISC:

[ ] AIR CONDITION ACCEPTANCE [ ] PAINT ACCEPTANCE

Change Order Total
#DIV/O! S - $ 22,475.00

$ S $ 1,122.00

$ - $ 21,353.00

$ - $ .

5 & $ 21,353.00

2 | cenify that the above bill is correct, just, that paymaent has nat bean received. and all
payroll atlidavits have been submitted, are current, or propar deductive exclusions have
baan made to this request. and least 80% of our worklorce resides in Hawaii. [ ] As a
preferred contractor, | have submitied alt apprenticeship approval forms.

JAN 20 207
(= 2
3. Hecommended Frojec! inspecid=r Engrear Dale S C
. tarCom Builders, Inc.
/ JAN‘ 20 U 20]5 Nama ol Contractar
4 Recommended\_J AnnEngn-’ﬂAr\:hlon \‘D‘b Date
s / e
('Zfi JAN 20 20
L f ‘7)‘“‘(—;— 2075 Theodore K. Taketa, President & CEQ  12/29/14

5§ Approved. Branch Chw! ar Distnct Engraeer Data By signature ! Tille Data

The Public Works Administratar certifies thal change arders have bean issued and tha work parforhed.

% /%‘ JAN 2 0 2015

#5tata Pubfic Works Admnutrator Dale



STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: December 2014

DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

CONTRACTOR: StarCom Builders, Inc. Contract No.: 63161

PROJECT TITLE: Peart City Public Library - Replace Flooring and Miscells DAGS Job No.: 62-36-6541
g CONTRACT
0 LICENSE BASIC CONTRACT| COMPL. %| BETN AMOUNT
d PRIME CONTRACTOR |TRADE NO. AMOUNT) TO DATE] CMPL A RETAINED|

StarCom Bullders, Inc. General Contractor ABC-23456 $140,554 $17.019] 12.11% 5%| $850

A

sSuB-

CONTRACT

LICENSE BASIC SUB-CONTRACT| COMPL. %) BETN AMOUNT

| |SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE] CMPL| %l RETAINED

Statewide General Gysum Board/Ceiling BC-25436 $60,000 0.00% 5% $0

Fine Flooring |Resilient Flooring/Carpat |C-20704 $75,639 0.00% 5% $0

HEM Painting JPainting C-26643 §5,500 000%| 5% $0
Demoiition, Asbestos,

Demo BOA Lead C-22075 $22,742 0.00% 5% $0

G4G Electrical IEIectricaI C-33268 $54,565 $5,456] 10.00%| 5% 8272

Total Relained from Subs $218,446) $5.456 $272

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| centify that the above relentions are correct for this request.

StarCom Builders, Inc.

Name of Contractor
e e ey

Theodore K. Taketa, President & CEQ December 29, 2014
By Signature Date

NOTE:
Columnar tolals shall be equal in deflar value to that on
the Monthly Estimate Shest

Checkad/Verified by:

QMF’-

Initial - Project Inspector or Enginear



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

For the Month of: December 2014

CONTRACTOR: StarCom Builders, Inc. Contract No.: 63161

PROJECT TITLE: Pearl City Public Library - Replace Flooring and Misce  DAGS Job No.: 62-35-6541
a CHANGE
% ORDER
(=] LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
d PRIME CONTRACTOR |TRADE NGO, AMOUNT| TO DATEI CMPL %I RETAINED

StarCom Builders, Inc Ganeral Contractor ABC-22456 $0 §0| #DIv/O! 5% S0|A

CHANGE
OARDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT,
|| SUBCONTRACTOR TRADE NO. AMOUNT| TC DATEI CMPLl | RETAINED
#0viol | 10% $0
sDiviol | 10% $0
#Diviot | 10% $0
sDivior | 10% $0
sDivior | 10% 50
#Diviot | 10% 50
soivior | 0% 50
soiviot | 10% $0|
#0vior | 10% s0|
sove | 10% so|
sowviot | 10% $0
sowior | 10% $0
aDiviot | 10% $0
wDiviol | 10% 50
wowiot | 0% $0
#DIviol | 10% $0
woiviol | 10% 50
wowiol | 10% 30
Total Retained from Subs 80 §0 $0|8

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

| certify that the above retentions are correct for this request.

Checked/Verliied by:

StarCom Builders, Inc.
Name of Contractor q M LV
/‘2-—7__.?__‘ =
Initial - Project Inspactor or Enginesr
Theodore K. Taketa, President & CEQ December 29, 2014
By Signature Date
NOTE:

Columnar iotals shall be equal In dollar value to that on
tha Manthly Estimate Sheet



‘ . STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 1 PROJECT TITLE: PEARL CITY PUBLIC LIBRARY - REPLACE FLOORING AND MISC.
IMPROVEMENTS
BILLING MONTH: December-14 DAGS JOB NO.: 6 2-36-6541 CONTRACT NO,: 63161

CONTRACTOR: STARCOM BUILDERS INC

VENDOR CODE: 27557700

Original Contract Payment Suffix: 1

Suffix Fund Symbol unt Ea Retainage Amount Due
01 B13-421M $22,475.00 $1,122.00 $21,353.00
Totals: $22,475.00 $1,122.00 $21,353.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B13-421M $0.00 $0.00 $0.00
Totals:
Grand Total: $22,475.00 $1,122.00 $21,353.00

Verified By f %‘ l/Z:J/A‘:.‘:

(This Section for Administrative Services Office Use Only)

D E @ E ﬂ V E Vendor Code 27557700
- @ Cost Code 3A1
' Swv 121/

Voucher No.

JAN 20 2015

w

DAG ¥

§oar Verified By 2, 7/

JAN 26 2005




